01LT 40470492 J0.0
ANAMIOR A
Superfund
Black & Veatch Special Projects Corp. OUL5 ES
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: June 28, 2014 to August 1, 2014
AES Task Order No.: 0126
AES Task Order Title: Madison County Mines OUS Remedial Design

AES Task Order Project Officer: Dan Kellerman
AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling
Period of Performance: 09/18/13 - 3/31/15
Related Invoice Number: 11

1.  ACTIVITY FOR THE REPORTING PERIOD
. Project Planning and Support.

--  Performed administrative activities and managed staff in all required
disciplines.

-~ Maintained communication with EPA TOPO to update progress of task
order activities, evaluated project finances, and scheduled project
deliverables.

-~ Performed QC review of pre-final design package and cost estimate.

. Community Relations - No Activity.

. Field Investigation - No Activity.

. Analytical Support/Data Validation - No Activity.
. Data Evaluation - No Activity.

. Preliminary Design - No Activity.
- Completed the preliminary cost estimate.

. Pre-final/Final Design Package.

-~ BVSPC finished the preparation of the pre-final engineering drawings;
ran cut-fill modeling estimates to determine total estimated volume of
Catherine and Skaggs mine site repository materials; incorporated
comments from initial preliminary design meeting comments suggested
by EPA. Submitted the pre-final design package to EPA for final review.

- BVSPC completed engineering cost estimates based on revised repository
design and submitted to EPA for review.

- BVSPC finalized drainage exhibit figures for Catherine and Skaggs mine
sites per EPA request to show respective Catherine and Skaggs mine site

property owners.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued

Task Order Summary Report

Reporting Period: June 28, 2014 to August 1, 2014

AES Task Order No.:

AES Task Order Title:

AES Task Order Project Officer:
AES Task Order Site Manager:

AES Task Order Type:
Period of Performance:
Related Invoice Number:

0126

Madison County Mines OUS Remedial Design

Dan Kellerman
Clay Wallace
Ceiling

09/18/13 - 3/31/15

11

--  BVSPC finalized exhibit figures showing foot-print of repository location
at Catherine and Skaggs mine sites per EPA request to show respective

Catherine and Skaggs mine site property owners.

. Reuse Planning - No Activity.

. Post Remedial Design Support - No Activity.

. Task Order Closeout - No Activity.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Task Planned | Anticipated | Planned | Anticipated | Recommended Solutions
coject Planningand. | o113 | onsns | 3muis | 3mins
upport
Community Relations | 10/9/13 10/9/13 10/18/13 10/18/13
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14
Analytical Support/
Data Validation 8/1/14 8/1/14 8/2/14 8/2/14
Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14
Pre-Final/Final
Design Package 1/31/14 1/31/14 3/31/15 3/31/15
Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14
Post Reaiediel 33114 | 38114 | 128114 | 123114
Design Support
Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS

None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

None.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report
Reporting Period: June 28, 2014 to August 1, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/18/13 - 3/31/15

Related Invoice Number: 11

S. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
. Project Planning and Support.
--  Maintain communication with EPA TOPO and provide timely responses
to technical and administrative requests.
. Community Relations - No Activity Planned.
. Field Investigation - No Activity Planned.
. Analytical Support/Data Validation - No Activity Planned.
. Data Evaluation - No Activity Planned.

. Preliminary Design - No Activity Planned.

Pre-Final/Final Design Package.
--  Conduct pre-final review and discuss design package with EPA TOPO.
- Create Final Design Package and submit.

. Reuse Planning - No Activity Planned.

. Post Remedial Design Support - No Activity Planned.

. Task Order Closeout - No Activity Planned.
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RAC AES CONTRACT EPS7-05-06

TASK ORDER PROGRESS REPORT

Contractor Name: B&V SPECIAL PROJECTS Page Number: 1
Contract Number: EPS7-05-06 Related Invoice Number: 11
Task Order Number: 0126 Reporting Period: 06-28-2014 - 08-01-2014
Task Order Title: Madison County OU#5 RD BVSPC Project Number: 044799
Task Order Type: Ceiling
Period of Performance: 09-18-2013 - 03-31-2015
| REPORT A: Task Order Summary |
| oS tpem,, grueepoein, | ohmmy | SWR | AT, - T Y
| 301 | 27,383.71 | 1713.75 | 20053221 | 89.19 | 22484500 | 1494 | 224846.86 | 1494 | 22484685 | |
Funding Information:
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00
TOTAL 224,845.00
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 2

Related Invoice Number: 11

Reporting Period: 06-28-2014 - 08-01-2014

BVSPC Project Number: 044799

REPORT B: Cumulative Labor Report For Task Order

Cumulative Labor

Labor Category | Labor Rate | Hours Dollars |

Sr. Professional | $180.16| 96| 16,964.16|
Mid. Professional | $136.70| 138.25| 18,678.88|
Jr. Professional | $89.50| 1254.25| 111,502.59|
Technician | $91.37| 187| 16,972.44|
Clerical | $64.67| 38.25| 2,462.48|

I | | |

CUMULATIVE LABOR | | 1713.75| 166,580.55|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 3

Related Invoice Number: 11

Reporting Period: 06-28-2014 - 08-01-2014

BVSPC Project Number: 044799

REPORT C: Task Level Summary

| Task | | Task Category | Current Expenditures | Cumulative Expenditures | Negotiated Amount |
| Number | Task Title | Code | Hours | Dollars | Hours Dollars | | Dollars |
| 01 Project Planning & Suppt | PP | 7 639.59| 388.75| 48,528.81| 313 42,261.03|
| 03 Field Invest/Data Acquis | Fl | V] 0.00] 341.25| 63,078.63| 353 86,449.73|
| 06 Pata Evaluation | DE | ] 0.00| 1] 965.69| 28| 3,786.06|
| 08 Preliminary Design | PD | 47| 4,187.59| 357.75| 32,421.66| 506| 59,261.10|
| 1 Pre Final/Final Design | FD | 247| 22,556.53| 615| 55,537.41| 234| 25,361.19|
| | | l | | | | | |
| TOTAL EXPENDITURES | | 301| 27,383.71| 1713.75| 200,532.20| 1434) 217,119.11|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 4

Related Invoice Number: 11

Reporting Period: 06-28-2014 - 08-01-2014
BVSPC Project Number: 044799

| REPORT D: Current Labor Report |
| Task | | Task Category | | Fixed | Current Expenditures |
| Number | Task Title | Code | Name Of Personnel | Labor Category Labor Rate | Hours | Dollars |
01 Project Planning & Suppt PP MCCOY, CURTIS R Technician 91.37] 7 639.59
|
Bubtotal | 7 639.59
I
08 Preliminary Design PD BORMAN, KIMBERLY A Clerical 64.67| 2 129.34]
08 Preliminary Design PD FUTTLE, KATHLEEN S Clerical 64.67| 2| 129.34]
08 Preliminary Design PD BMITH, RANDY Technician 91.37 43| 3,928.91
|
Bubtotal | 47 4,187.59|
|
1 Pre Final/Final Design FD BERGER, JACOB Jr Professional 89.50 117.5 10,516.25]
1" Pre Final/Final Design FD HUYNH-BA, GIAE Jr Professional 89.50] 67| 5,996.50]
" Pre Final/Final Design FD MANNING, SHANE M Technician 91.37| 48| 4,385.76|
1 Pre Final/Final Design FD P'BRIEN, MARSHA R Clerical 64.67| 4.5 291.02
1 Pre Final/Final Design FD VESELKA, THOMAS B Mid Professional 136.70 4 546.80)|
1 Pre Final/Final Design FD WALLACE, WILLIAM C Mid Professional 136.70 6 820.20|
|
| FOTAL LABOR | | | | 301| 27,383.71|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 5

Related Invoice Number: 11

BVSPC Project Number: 044799

Reporting Period: 06-28-2014 - 08-01-2014

REPORT E: Subcontract Report

Task
Number

Task Title

Task Category
Code

|
Description |

Current
Expenditures

SUBTOTAL SUBCONTRACTS|
|

G8A 12.827%)|

|

TOTAL SUBCONTRACTS|

0.00|
0.00|
0.00]
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 6

Related Invoice Number: 11

Reporting Period: 06-28-2014 - 08-01-2014

BVSPC Project Number: 044799

REPORT F: ODC Report

Task
Number

| Task Category
Task Title | Code

Description |

Current
Expenditures

SUBTOTAL ODC's|
G&A 12.827%)
TOTAL ODC's|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 7

Related Invoice Number: 11
Reporting Period: 06-28-2014 - 08-01-2014
BVSPC Project Number: 044799

Report G: Travel

| Task | Task | Task Cat. | | | | | Departure | Return | Lodging | Per Diem | Transport | Other | Total |
| Number | Title | Code | Travelers Name | Travel Purpose | Travel From | Travel To | Date | Date | Cost | Cost | Cost | Cost | Cost |
[ | | | | | | | | | | | | | [
| | TRAVEL SUBTOTAL | | | | | | | | 0.00| 0.00] 0.00| 0.00] 0.00f
|| e || | | | o | | | | on
I | rom mam | T | 1 | : | I I I I i 1 000
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